
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:30 AM
Run date

Time

Reviewer: Soheilifard, Saman 02-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 047 Date: 17-Feb-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 527

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain and Wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Strut bolting operation at 65M elevation.

Matt, John and Lorenzo work on replacing A490 geomet bolts on bottom exterior flange East-inner strut
skin A North shaft. At 9:05AM, the hydraulic torque wrench broke and leak whole bunches of hydraulic
fluid onto the bottom façade plate in the East strut. Guo and Wei work on aligning and installing the A325
galv bolts on the bottom angle plate of strut façade that connect to the tower shaft at the West strut
façade. Luis and Eduardo work on aligning and placing the A325 galv bolts on the side strut facade plate
of the South strut facade.

Kevin's crew was send home at 10:00AM due to severe rain and wind.

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 3.00 0.00 0.00 3.00

APP Luis PlancarteIronworker 3.00 0.00 0.00 3.00

APP Lorenzo PadillaIronworker 3.00 0.00 0.00 3.00

JNM Wei TanIronworker 3.00 0.00 0.00 3.00

JNM Guo ChenIronworker 3.00 0.00 0.00 3.00

JNM MATTHEW GREERIronworker 3.00 0.00 0.00 3.00

JNM JOHN CHAPMANIronworker 3.00 0.00 0.00 3.00

FOR KEVIN KARBERIronworker 3.00 0.00 0.00 3.00
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